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Office of the Inspector General, DoD

Report No. D-2001-027 December 26, 2000
(Project No. D1999CG-0085.001)

Navy Management Controls over
General and Flag Officer Quarters Costs

Executive Summary

Introduction.  This report is one in a series of reports on general and flag officer
quarters (GFOQs).  The Navy maintains approximately 153 GFOQs and has spent
approximately $9.5 million and $9.2 million during FYs 1998 and 1999 respectively for
maintenance and repair.  This report focuses specifically on Navy management controls
over maintenance and repair costs.  This audit was initiated in response to the
Department of Defense Appropriations Act, 2000, section 8114, which requires the
Inspector General, Department of Defense, to conduct an audit of the Services’
compliance with applicable appropriations law, Office of Management and Budget
Circulars, and Under Secretary of Defense (Comptroller) directives governing the
funding for maintenance and repairs to GFOQs.

Objectives.  The overall objective was to evaluate the adequacy of Navy management
controls over GFOQ maintenance and repair costs.

Results.  The Navy’s management controls over recording of GFOQ operations and
maintenance costs were adequate but were not fully implemented.  Specifically, housing
personnel improperly charged operations and maintenance costs at 30 of the 40 GFOQs
reviewed.  Additionally, supporting documentation was not always available to justify the
costs recorded.  As a result, the Navy’s accounting for GFOQ costs was unreliable.
Consequently, the Navy’s reports on GFOQ costs to the Congress and to the Office of the
Secretary of Defense were inaccurate.  Also, statutory, regulatory, or administrative
violations may have occurred at six of the seven activities reviewed.

Summary of Recommendations.  We recommend that the Assistant Secretary of the
Navy (Financial Management and Comptroller) initiate actions to investigate potential
statutory, regulatory and administrative violations; perform a comprehensive review of
FY 2000 GFOQ operations and maintenance costs to ensure reporting accuracy; revise
FYs 1998 and 1999 GFOQ costs reports for the errors identified; and require periodic
evaluations of GFOQ housing operations and quarterly detailed cost reporting.  We also
recommend that the Chief of Naval Operations direct the Commander, Naval Facilities
Engineering Command and housing officials to initiate a complete review of all grounds
maintenance costs to ensure that costs are charged to the GFOQ occupant unless a
waiver has been granted and to comply with current Navy guidance on grounds
maintenance.

Management Comments.  The Department of the Navy generally concurred with the
recommendations.  The Navy stated that they would review the audit support data for
those GFOQs that were identified; however, they have determined that there appear to be
no threshold violations of statute for those quarters.  The Navy stated that they would
review the validity of the FYs 1998 and 1999 GFOQ charges for the 21 GFOQs that we
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identified.  The Navy further stated that they have begun a comprehensive review of
family housing management as well as the recording, reporting, and review of operation
and maintenance costs at those GFOQs.  Cost errors and omissions identified in the audit
report will be corrected and Congressional reports will updated as necessary.  The Navy
recognized that management controls over GFOQs must be strengthened and stated that
management control reviews will be initiated and performed on a 3-year cycle.  Further
the annual cost reporting requirements will change to a quarterly reporting requirement
and the associated costs will be reviewed and certified as to the accuracy of each charge.
Finally, the Navy will initiate a complete review of all grounds maintenance costs and
will ensure that costs are charged to the GFOQ occupant unless a waiver has been
granted.
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Background

 The Department of Defense Appropriations Act, 2000, section 8119, required the
Inspector General, DoD, to conduct an audit of compliance with applicable laws
and regulations governing funding for maintenance and repair (M&R) of general
and flag officer quarters (GFOQ).  A series of audits has resulted.  In Inspector
General, DoD, Report No. D-2000-071, “Maintenance and Repair of DoD
General and Flag Officer Quarters,” January 27, 2000, we evaluated the use of
funds other than family housing funds for M&R of GFOQs, and determined that
potential violations of appropriations law may have occurred.

 This report addresses the Navy’s management controls over GFOQ costs.  The
Naval Facilities Engineering Command (NAVFAC) is responsible for
administering the Navy family housing program, to include providing policy
direction and guidance.  The Navy family housing offices are responsible for
managing the operations of 153 GFOQs throughout the world.  Seventy-one of
the 153 GFOQs are designated as historical properties.  The Navy spent
approximately $9.5 million and $9.2 million on GFOQ M&R in FYs 1998 and
1999 respectively.  The following chart depicts average GFOQ M&R costs for
Navy historical and non-historical properties as reported over the last eight fiscal
years (FY 1999 reflects estimated costs).

 Navy Historical and Non-historical GFOQ M&R Averages

 

 The large increase in the average M&R spent on the historical GFOQs during FY
1998 and FY 1999 is due to the reimbursement of base operations and
maintenance funds from family housing funds for work performed on three
GFOQs totaling approximately $3.6 million.  Unique terms associated with
GFOQ operations and costs are defined in Appendix B.
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Objectives

 The overall objective was to evaluate the adequacy of the Navy’s management
controls over GFOQ M&R costs.  See Appendix A for a discussion of the scope,
methodology, and prior audit coverage.
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Implementation of Management Controls
Over GFOQ Cost Recording
Navy management controls over GFOQ operations and maintenance costs
were adequate but were not fully implemented.  Navy housing personnel
improperly charged operations and maintenance costs at 30 of the 40
GFOQs reviewed.  Additionally, supporting documentation was not
always available to justify the costs recorded.  Those conditions occurred
because Navy housing management officials did not provide adequate
oversight of GFOQ cost recording to ensure the effectiveness of
management controls.  As a result, the Navy’s accounting for GFOQ costs
was unreliable.  Consequently, the Navy’s reports on GFOQ costs to the
Congress and to the Office of the Secretary of Defense were inaccurate.
Also, investigations of potential statutory, regulatory, or administrative
violations were needed at six of the seven activities reviewed.

Guidance on GFOQ Housing Management
 DoD Directive 5010.38.  "Management Control Program," August 26, 1996,
requires DoD managers to implement a comprehensive strategy for management
controls that provides reasonable assurance that programs are efficiently and
effectively carried out in accordance with applicable laws and to continuously
monitor and evaluate the adequacy of those controls.

 DoD Instruction 5010.40.  “Management Control Procedures,” August 28,
1996, requires that each DoD Component develop a management control
program that establishes a management control process, maintains an inventory
of assessable units, and evaluates the effectiveness of management controls
through a process or mechanism that provides feedback for corrective actions.

 DoD 7000.14-R.  “Financial Management Regulation,” volume 6, “Reporting
Policy and Procedures,” provides guidance for establishing and maintaining
uniform budget program accounts for the accumulation of obligations incurred for
the family housing operations and maintenance program.  The accounts discussed
in this report include services, furnishings, utilities, and maintenance of real
property facilities.

 SECNAVINST 5200.35D.  “Department of the Navy Management Control
Program,” December 10, 1997, provides policy for the Department of the Navy
management control program, and clarifies management controls and
accountability.  The requirement for clear and readily available documentation is
also set forth in this guidance.  The guidance allows the commanders and
managers at the activity level to decide what controls are necessary to meet the
goals of the program.  However, the guidance removes the requirements to
perform vulnerability assessments and management control reviews in addition
to eliminating many of the reporting requirements.
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 OPNAVINST, 11101.19E.  “Management of Flag and General Officer Quarters,”
August 7, 1996, provides policy regarding the management of public quarters
assigned to general and flag officers.  Specifically, this instruction outlines annual
cost limitations on GFOQ M&R and minor improvements at $25,000 and $3,000
respectively.  This instruction also provides guidance on the occupant
responsibility to perform grounds maintenance within one half acre of the GFOQ.

 OPNAVINST, 11101.29.  “Assignment of Authority and Responsibilities for
Family Housing,” March 31, 1970, assigns authority and responsibilities for
providing and administering family housing facilities and for executing family
housing programs.

 NAVFAC P-930.  “Navy Family Housing Manual,” July 1999, provides guidance
on the organization, management, programming, acquisition, and staffing of Navy
family housing.  It contains specific guidance on the classification of furnishings,
M&R, and improvements as they relate to Navy family housing.

Accuracy of GFOQ Cost Recording
 Management controls should have ensured accurate recording of GFOQ costs,
however, Navy housing personnel improperly charged operations and
maintenance costs at 30 of the 40 GFOQs reviewed.  Inaccuracies included
improper cost classifications, cost omissions, and mathematical errors.  Also, the
Navy incorrectly recorded grounds maintenance costs that should have been
charged to GFOQ occupants.  Additionally, supporting documentation was not
always available to verify the accuracy of costs recorded.  A list of the 40 GFOQs
that we reviewed is in Appendix C.

 Cost Classifications.  Navy housing personnel did not properly classify GFOQ
costs totaling $103,250 in accordance with DoD financial management
regulations.  DoD 7000.14R, volume 6, section 0903, specifies the budget
program account structure and defines the basic scope and content of the accounts
used for classifying family housing costs.  Our analysis shows that costs incurred
for appliances and kitchen renovations at GFOQ A, Naval Base Pearl Harbor,
valued at $34,360, were improperly classified to the furnishings account.  The
costs should have been charged to the M&R account.  In another instance, at
GFOQ V, Naval Support Activity (NSA), Washington, D.C., M&R costs totaling
$4,000 were incorrectly charged to the services and utilities accounts.  Table 1
provides a detailed breakdown of the GFOQ costs that were improperly classified.
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Table 1.  Improper GFOQ Cost Classifications

Improper Classification 1998 1999 Total

Furnishings
Naval Base Pearl Harbor $43,860 $25,570 $69,430 

1

Naval Base San Diego 948 4,648 5,596
NAS Corpus Christi 0 943 943
NSA Washington, D.C.       966           0       966

Furnishings Total $45,774 $31,161 $76,935

Services
NSA Washington, D.C. $2,038 $       0 $2,038
NAS Corpus Christi         0   5,144   5,144

Services Total $2,038 $5,144 $7,182

Utilities
NSA Washington, D.C. $1,962 $      0 $1,962

Utilities Total $1,962 $      0 $1,962

Maintenance and repair
Naval Base Pearl Harbor $     292 $  4,796 

2 $    5,088
Naval Base San Diego 4,891 

2 0 4,891
NSA New Orleans 3,078 

2 0 3,078
NSA Washington, D.C.           0     4,114 

2      4,114

Maintenance and repair total $  8,261 $  8,910 $  17,171

Total costs improperly classified $58,035 $45,215 $103,250

1Included in this total are costs for five shutter installation projects totaling $27,360.  Each of
these projects had a cost exceeding $3,000, and fit the description of an improvement, as
defined in the NAVFAC P-930.  As such, they were subject to the need for congressional
approval, as required by OPNAVINST 11101.19E.

2These costs represented improvement projects exceeding $3,000, which were classified as
dwelling M&R, when they should have been classified as minor improvements.  Had they
been classified properly, they would have been subject to congressional approval, as required
by OPNAVINST 11101.19E.

 Cost Omissions.  Housing officials at three of the seven activities did not
completely identify and record complete GFOQ costs associated with 18 GFOQs
totaling $56,522.  For example, at GFOQ K, Ford Island, Naval Base Pearl
Harbor, costs totaling $5,232 for work performed as part of the change of
occupancy and the relocation of a washer and dryer were omitted on the GFOQ
cost report.  Table 2 shows the combined costs by activity for the 18 GFOQs
whose operations and maintenance accounts were understated as a result of cost
omissions.
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Table 2.  GFOQ Costs Omitted
Budget Program Account/

Activity FY 1998 FY 1999 Total
Maintenance and repair

Naval Base Pearl Harbor $13,670 $357 $14,027
Naval Base San Diego 2,194 26,735 28,929
NAS Corpus Christi       681     284      965

Total maintenance and repair
costs omitted $16,545 $27,376 $43,921

Furnishings
Naval Base Pearl Harbor $3,617 $6,702 $10,319
NAS Corpus Christi     179         0       179

Total furnishings costs omitted $3,796 $6,702 $10,498
Services

Naval Base Pearl Harbor $1,444 $   659 $ 2,103
Total services costs omitted    1,444       659    2,103

Total costs omitted $21,785 $34,737 $56,522

 Mathematical Accuracy.  Six of the seven activities reviewed had cost recording
inaccuracies that resulted from mathematical errors.  The errors consisted of
incorrect percentage rates applied, addition errors, and number transpositions.
For example, housing personnel applied the incorrect percentage rate for
administrative fees on credit card use for ten different transactions at GFOQ 1402
Orion Court, Naval Base San Diego, which resulted in a $556 understatement for
the M&R account.

 Grounds Maintenance Costs.  The Navy paid grounds maintenance costs for
16 GFOQs that should have been paid by the occupants.  The occupant is
responsible for grounds maintenance within one half acre of the housing unit
according to OPNAVINST 11101.19E, unless the Chief of Naval Operations
(CNO) grants a waiver.  The CNO had not made a waiver decision for 15 of the
16 GFOQs identified.  The CNO denied a waiver request for the remaining GFOQ
B Naval Medical Center, Naval Base San Diego on November 1, 1993, however,
the Navy still paid grounds maintenance costs of $1,511 for FYs 1998 and 1999.
The costs associated with the other 15 GFOQs could not be quantified because
housing managers could not isolate costs attributable to the occupant’s one half
acre responsibility from total grounds maintenance costs.  Table 3 shows the 16
GFOQs for which grounds maintenance costs should have been paid by the
occupants instead of the Navy.
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Table 3.  Unauthorized Grounds Maintenance
Activity GFOQ

Naval Base Norfolk SP 22

Naval Base Pearl Harbor C
A
201 Marine Barracks
K Ford Island
23 Makalapa
28 Makalapa
32 Makalapa
34 Makalapa
35 Makalapa

Naval Base San Diego B Naval Medical Center
303 Silvergate
355 Silvergate
1401 Orion, Miramar
1402 Orion, Miramar

NSA New Orleans D

 Supporting Documentation.  The Navy family housing offices at all seven
activities did not consistently maintain adequate supporting documentation of
GFOQ costs as required by SECNAVINST 5200.35D.  For example, the Navy
could not provide documentation to support a charge of $3,143 for the purchase
and installation of ceiling fans and outdoor spotlights for GFOQ 1402 Orion
Court, Naval Base San Diego.  The only support documentation in the files was a
work request form for material costs of $150.  Without complete documentation, a
complete accounting of total cost cannot be determined or verified.

Management Oversight

 Navy housing management officials did not provide adequate oversight of GFOQ
cost recording to ensure the effectiveness of management controls.  Specifically,
GFOQ housing supervisors did not consistently perform reviews of GFOQ costs
to ensure that all costs were identified, properly classified, and recorded in
accordance with applicable laws and departmental regulations.

 Housing Office Supervisory Reviews.  GFOQ housing supervisors did not
consistently perform reviews on GFOQ cost recording.  The errors we identified
were indicative that GFOQ basic supervisory reviews, data edit checks, or
reconciliations of GFOQ cost data had not been performed.  Continuous
monitoring and evaluation is a key element of management control standards that
should have prevented inaccurate recording.
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 We asked family housing officials if any internal or external reviews had been
performed within the last two years to assess the overall level of risk associated
with GFOQ costs and evaluate the effectiveness of management controls.
Housing officials informed us that no reviews had been performed because they
viewed the level of risk associated with GFOQs as low.  However, housing
officials were unable to provide any evidence that substantiated their risk
perception.  Due to the historically high Congressional and media interests in
GFOQ costs, as well as frequent instances of questionable spending over the
years, we disagree that this is a low risk area.

 NAVFAC Oversight.  NAVFAC did not provide effective oversight of GFOQ
housing costs.  NAVFAC did not perform adequate periodic reviews of
management controls, did not require sufficient GFOQ cost data for review, and
did not enforce the Navy’s guidance concerning grounds maintenance waivers.

Periodic Reviews of Operations.  OPNAVINST 11101.29 assigns
NAVFAC the responsibility to perform periodic reviews of the efficiency,
economy, and effectiveness of management, maintenance, and operation of family
housing at Navy activities.  NAVFAC officials stated that their engineering field
divisions had conducted inspections of housing offices at the activity level.
However, the focus of those visits, now referred to as housing assistance visits,
concentrated on assisting the housing offices with issues and questions raised by
the housing officials, rather than on self-initiated evaluations of management
controls and operational effectiveness.  NAVFAC’s ability to ensure compliance
with Navy housing guidance is limited without adequate reviews of management
controls.  For example, NAVFAC was unaware that housing officials in San
Diego had continued to charge grounds maintenance costs for GFOQ B, Naval
Medical Center to the Navy instead of the GFOQ occupant, despite a waiver
being denied.

GFOQ Cost Data Reviews.  NAVFAC did not require sufficient GFOQ
cost data to review budget execution and program effectiveness and to effectively
exercise its oversight role.  NAVFAC engineering field divisions currently receive
summary GFOQ cost reports on a quarterly basis.  However, these summary cost
reports do not include enough detail to enable NAVFAC to identify and correct
cost reporting errors.  Quarterly detailed cost reports already exist but are only
provided to the GFOQ occupant by the housing offices for review.  These detailed
cost reports show line item expenses that comprise each of the GFOQ operation
and maintenance accounts.  NAVFAC engineering field division offices could use
these reports to identify potential improper cost classifications, improvement
projects in excess of the $3,000 annual limitation, M&R costs in excess of the
annual $25,000 limitation, and other questionable costs.  NAVFAC should require
detailed cost reports in order to manage the GFOQ housing budget and to provide
appropriate management oversight.

Enforcement of Grounds Maintenance Guidance.  NAVFAC officials did
not enforce Navy guidance concerning grounds maintenance costs.  NAVFAC
instructed the housing offices to charge grounds maintenance costs to the Navy
instead of the occupant for those GFOQs awaiting a waiver decision.  NAVFAC’s
actions did not comply with the requirements of OPNAVINST 11101.19E and were
in direct conflict with its oversight responsibilities to enforce housing regulations.
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Impacts of GFOQ Cost Recording Errors

 The Navy’s accounting for GFOQ costs was unreliable.  Consequently, the
Navy’s reports on GFOQ costs to the Congress and the DoD were inaccurate.
Also, once necessary corrections to GFOQ cost recording were made, the Navy
needed to determine whether statutory, regulatory, or administrative violations
may have occurred at six of the seven activities reviewed.

 Reliability of GFOQ Costs.  The Navy’s accounting for GFOQ costs was
unreliable.  Maintenance and repair costs were understated by $122,721.
Furnishings, services, and utilities, were overstated by $64,657, $5,078 and
$1,962 respectively.  Further, because adequate supporting documentation was
not maintained, we were unable to fully validate the GFOQ costs recorded at 29
of the 40 GFOQs reviewed.  Consequently, the Navy’s GFOQ cost reports to
Congress and the Office of the Secretary of Defense were inaccurate.  The Navy
needs to improve its management controls over GFOQ cost recording in order to
produce reliable cost reports.  Both Congress and the DoD require accurate and
reliable GFOQ cost information for use in decisionmaking.

 Potential Statutory, Regulatory or Administrative Violations.  Corrections to
GFOQ cost recording errors may reveal potential statutory, regulatory, or
administrative violations at six of the seven activities reviewed.  The Navy
charged grounds maintenance costs to the Government for 16 GFOQs, instead of
the occupants of those quarters, as required.  The Navy’s actions may have
resulted in a misuse of Navy Family Housing funds.  Also, improper cost
classification errors caused applicable budget limitations to be exceeded.  Budget
limitations for M&R were exceeded by $111,017.  Congressional guidance and
DoD policy require that M&R costs not exceed $25,000 per GFOQ annually
without prior congressional notification and approval.  At times, Congress does
approve an M&R budget greater than $25,000 in one year, to fund major
improvement projects.  The housing office can exceed the approved amount by no
more than $5,000 before additional notification is required.  Table 4 shows those
GFOQs with M&R costs exceeding the annual limitation based on our audited
M&R costs.
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Table 4.  Maintenance and Repair (M&R) Costs in Excess of Budget Limitations

Activity/GFOQ
Reported

M&R
Audited
M&R

Budget
Limitation

M&R in
Excess of
Limitation

Fiscal Year 1998
Naval Base Pearl Harbor

A, FY 98 $157,847 $198,691 $159,500 $ 39,191
23 Makalapa, FY 98 24,729 27,994 25,000 2,994

NAS Corpus Christi
SOQ 1, FY 98 24,583 25,233 25,000 233

NSA New Orleans
E, FY 98 24,963 25,099 25,000 99

NSA Washington, D.C.
V, FY 98 25,000 29,000 25,000     4,000

Total Costs in Excess of Budget
Limitations for FY 1998 $ 46,517

Fiscal Year 1999
Naval Base Pearl Harbor

A, FY 99 24,554 26,590 25,000 1,590
K Ford Island, FY 99 17,906 26,701 25,000 1,701

Naval Base San Diego
355 Silvergate, FY 99 24,996 25,179 25,000 179
1402 Orion, FY 99 24,388 35,202 25,000 10,202
BC, NASNI, FY 99 48,804 61,199 53,700 7,499
V, NASNI, FY 99 24,300 31,657 25,000 6,657

NAS Corpus Christi
SOQ 1, FY 991 295,688 300,272 263,600    36,672

Total Costs in Excess of Budget
Limitations for FY 1999 $ 64,500
Grand Total $111,017

1The $295,688 shown in the reported M&R column represents the M&R amount listed on the
corrected annual GFOQ Management Report submitted after our prior audit.  Of the $36,672
exceeding the budget limitation, $4,584 was identified during this audit.

Management Actions

 The Navy is in the process of drafting new guidance on GFOQs.  NAVFAC
officials stated that draft guidance under review would reduce the limit on M&R
costs to $20,000 annually instead of $25,000.

Conclusion

 Neither the Navy nor the GFOQ occupants were well served by poor cost
accounting and lax application of management controls.  The conditions identified
during the audit could have been identified and corrected had housing offices
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established and consistently implemented standard operating procedures for
reviewing the accuracy of GFOQ cost data and ensured compliance with
applicable laws and regulations.  Similarly, the housing offices would be more apt
to verify accuracy and compliance if NAVFAC held those offices accountable by
periodically reviewing the effectiveness of management controls and housing
office performance in managing GFOQs.

Recommendations, Management Comments, and Audit
Response

 Revised Recommendation.  As a result of subsequent discussions with the Navy
and management comments, we revised the wording of Recommendation 1.b. to
limit the review required by the Navy of prior year GFOQ operation and
maintenance costs.

 1.  We recommend that the Assistant Secretary of the Navy (Financial
Management and Comptroller):

a.  Initiate actions to investigate potential statutory, regulatory or
administrative violations for the following GFOQs:

•  Naval Base Norfolk, Virginia, GFOQ SP-22;

•  Naval Base Pearl Harbor, Hawaii, GFOQs A, C, K, 23, 28,
32, 34, 35, and 201;

•  Naval Base San Diego, California, GFOQs 303, 355, B
Naval Medical Center, 1401, 1402, V and BC;

•  Naval Air Station Corpus Christi, Texas, GFOQ SOQ-1;

•  Naval Support Activity, New Orleans, Louisiana, GFOQs D
and E; and

•  Naval Support Activity, Washington, D.C., GFOQ V.

 Management Comments.  The Department of the Navy concurred in principle
and stated that they would review the audit support data for the GFOQs identified.
They have already determined that there appears to be no threshold violations of
statute for those quarters.

b.  Perform a comprehensive review of operations and maintenance
costs for all GFOQs for FY 2000 and the 21 GFOQs identified in this report
for FYs 1998 and 1999, to ensure that costs were incurred as authorized,
classified correctly, completely captured, recorded accurately, and
sufficiently documented.
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 Management Comments.  The Department of the Navy concurred and stated that
they will review the validity of the FYs 1998 and 1999 GFOQ charges for the 21
GFOQs that we identified.  The Navy further stated that they have begun a
comprehensive review of the family housing management and the recording,
reporting, and review of operation and maintenance costs at those GFOQs.

c.  Ensure that GFOQ costs have been corrected for FYs 1998 and
1999, and congressional reporting of GFOQ costs are updated to reflect
accounting error corrections.

 Management Comments.  The Department of the Navy concurred and stated that
cost errors and omissions for FYs 1998 and 1999 for the 21 GFOQs identified in
the audit report will be corrected and that the office of the Assistant Secretary of
the Navy (Installation and Environment) will ensure that any required updates to
Congressional reports are made.

d.  Require periodic evaluations of the effectiveness of GFOQ housing
management controls to ensure compliance with applicable laws and
regulations.

 Management Comments.  The Department of the Navy concurred and stated that
the Department recognizes that management controls over GFOQs must be
strengthened.  The Navy further stated that of the Assistant Secretary of the Navy
(Installation and Environment) will require such reviews and that the Navy
Facilities Engineering Command, in coordination with the management
commands, will perform those reviews on a minimum 3-year cycle.

e.  Direct the Commander, Naval Facilities Engineering Command to
require all Navy housing offices to submit detailed (to include individual line
item costs for each operations and maintenance account) GFOQ cost reports
on a quarterly basis in order for Naval Facilities Engineering Command
officials to review costs for accuracy and compliance with budget limitations.

 Management Comments.  The Department of the Navy concurred and stated that
the Assistant Secretary of the Navy (Installation and Environment) will direct that
the current annual cost report requirement will change to a quarterly report
requirement.  Further, the Navy will require that the associated costs be reviewed
and certified as to the accuracy of each charge.

 2.  We recommend that the Chief of Naval Operations direct the
Commander, Naval Facilities Engineering Command and housing officials to
initiate a complete review of all grounds maintenance costs to ensure that
costs are charged to the GFOQ occupant unless a waiver has been granted
and comply with current Navy guidance on grounds maintenance.

 Management Comments.  The Department of the Navy concurred.
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Appendix A. Audit Process

Scope
 Work Performed.  We conducted the audit of management controls over
GFOQ costs as a follow up to our previous audit, Report No. D-2000-071,
“Maintenance and Repair of DoD General and Flag Officer Quarters,” January
27, 2000.  During the audit, we interviewed budgeting personnel, housing
managers, and public works personnel from activities under different major
commands throughout the Navy.  We analyzed family housing cost
documentation for 40 Navy GFOQs, along with the computer financial
processes for tracking GFOQ costs for FYs 1998 and 1999.  We conducted
reconciliations of costs reported on the GFOQ quarterly cost reports to the
supporting documentation.

 Limitations to Scope.  We limited the scope of our review to Navy-operated
GFOQs, because the Navy’s average annual maintenance and repair costs were
approximately 50 percent higher than the other Services.

 DoD-Wide Corporate Level Government Performance and Results Act
Coverage.  In response to the Government Performance and Results Act, the
Secretary of Defense annually establishes DoD-wide corporate level goals,
subordinate performance goals, and performance measures.  Although the
Secretary of Defense has not established any goals for Information Assurance, the
General Accounting Office lists it as a high-risk area.  This report pertains to
Information Assurance as well as to achievement of the following goal,
subordinate goal, and performance measure:

 FY 2000 DoD Corporate Level Goal:  Prepare now for an uncertain
future by pursuing a focused modernization effort that maintains U.S.
qualitative superiority in key warfighting capabilities.  Transform the force
by exploiting the Revolution in Military Affairs, and reengineer the
Department to achieve a 21st century infrastructure.  (00-DoD-2).  FY
2000 Subordinate Performance Goal 2.3:  Streamline the DoD
infrastructure by redesigning the Department’s support structure and
pursuing business practice reforms.  (00-DoD-2.3).  FY 2000
Performance Measure 2.3.1:  Percentage of the DoD Budget Spent on
Infrastructure.  (00-DoD-2.3.1).

 General Accounting Office High-Risk Area.  The General Accounting Office
has identified several high-risk areas in the DoD.  This report provides coverage
of the Defense Infrastructure high-risk area.

Methodology
 Use of Computer-Processed Data.  To achieve the audit objectives, we relied
extensively on computer-processed data contained in the Fund Administration and
Standardized Document Automation (FASTDATA), Standardized Accounting
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Reporting System (STARS), Flag Track, Maximo, and other automated databases.
Our review of system controls and the results of data tests showed discrepancies
that cast doubts on the validity of the data.  However, when the data are reviewed
in the context of other available evidence, we believe that the opinions,
conclusions, and recommendations in this report are valid.

 Universe and Sample.  To achieve the audit objective, we judgmentally selected
GFOQs at seven different activities.  At each activity we reviewed a judgmental
sample of GFOQ expenditures for FYs 1998 and 1999.

 Contacts During the Audit.  We visited or contacted individuals and
organizations within DoD.  Further details are available on request.

 Audit Type, Dates, and Standards.  We performed the financial-related audit
from January 2000 through August 2000, in accordance with auditing standards
issued by the Comptroller General of the United States, as implemented by the
Inspector General, DoD.

Prior Coverage
 During the last 5 years, the Inspector General, DoD, the Naval Inspector General,
the Naval Audit Service, and the Air Force Audit Agency each issued reports on
GFOQs.

 Inspector, General, DoD

 Inspector General, DoD, Audit Report NO. D-2000-071, “Maintenance and
Repair of DoD General and Flag Officer Quarters,” January 27, 2000

 Navy

 The Office of the Naval Inspector General, Report of Investigation, “Senior
Official Case 990441; Alleged Misuse of Operating Funds for Maintenance and
Repair of Flag Officer Quarters,” October 27, 1999 (FOUO)

 The Naval Audit Service, Audit Report NAVAUDSVC P-7520.1, “Management of
Family Housing Operations and Maintenance Resources,” December 4, 1998
(FOUO)

 Air Force

 The Air Force Audit Agency, Audit Report 99052030, “United States Air Force
Academy General Officer Quarters,” October 26, 1999
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Appendix B. Definitions and Terms

 Financial Management Regulation, volume 6, “Reporting Policy and Procedures,”
provides DoD Components with uniform procedures for consistently identifying,
accumulating, and reporting family housing program costs.  Those uniform budget
program accounts include furnishings, maintenance of real property facilities,
services, and utilities, and are defined below.

 Furnishings.  The furnishings account accumulates costs for initial acquisition,
maintenance, repair, and replacement of furnishings, furniture, movable
household equipment, and authorized miscellaneous items.

 Maintenance of Real Property Facilities.  The maintenance of real property
facilities account is a summary account for consolidating costs accumulated in
the dwelling, exterior utilities, other real property, alterations and additions, and
various other subordinate accounts.

 Maintenance and Repair.  NAVFAC P-930 defines repair as the restoration of
real property to a condition that it can be effectively used for its designated
purpose and that does not increase the property value.  Parts used in the repair
should be approximately equal in quality and size or capacity to the item
removed.  There are also specific cost limitations on the amount of M&R allowed
per year for each GFOQ.

 GFOQs Maintenance and Repair Cost Limitation.  According to the
OPNAVINST 11101.19E, the maximum dollar amount that can be spent for
GFOQ M&R expenses per year is $25,000.  This instruction also allows for
exceeding the limitation subject to prior congressional notification and subsequent
approval.  The intent of the $25,000 limitation is not to force activities to obligate
or expend the $25,000 amount per GFOQ as a requirement each year, when work
is not necessary.  Rather, funds are simply available if work is required to
maintain the GFOQ to the standard that a “prudent landlord” would do in a
similar circumstance.

 Grounds Maintenance.  Grounds maintenance, as defined by DoD and Navy
guidance, includes cutting the grass, raking the yard, pruning, and trash removal
at assigned living quarters.

 Improvements.  Improvements are defined in the NAVFAC P-930 as
“alterations, conversions, modernization, or additions-expansions-extensions for
the purpose of enhancing rather than repairing a facility or system.”  There is also
a cost limitation on the amount of improvements allowed per year.

 GFOQs Improvement Cost Limitation.  The OPNAVINST 11101.19E states
that any alterations, additions, or improvements to a GFOQ above $3,000
annually must have prior congressional approval.  This $3,000 amount is included
in the $25,000 M&R limitation for GFOQ expenditures.
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 Services.  The services account accumulates costs for such services as refuse
collection and disposal, fire and police protection, extermination services, and
custodial services performed in common service areas such as snow removal,
street cleaning, and municipal type services.

 Utilities.  The utility operations account is a summary account for accumulating
costs for utilities consumed in family housing.  This account excludes the costs of
M&R of utility systems identified to the family housing property covered under
the maintenance of real property facilities account.
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Appendix C. GFOQs Reviewed

Major Command and Activity GFOQ
Commander-In-Chief, Atlantic Fleet

Naval Base Norfolk F-35E
G-30
F-32
SP-20
A Little Creek

F-35W
G-31E
M101
SP-22

Commander-In-Chief, Pacific Fleet
Naval Base Pearl Harbor A

23 Makalapa
32 Makalapa
35 Makalapa
201 Marine Corps Barracks

C
28 Makalapa
34 Makalapa
K Ford Island

Naval Base San Diego A NAS North Island
B NAS North Island
BA NAS North Island
B Naval Medical Center
303 Silvergate

1401 Orion, Miramar
1402 Orion, Miramar
BC NAS North Island
V NAS North Island
355 Silvergate

Commander Naval Education and
Training

NAS Corpus Christi SOQ-1 SOQ-11
NAS Pensacola, FL A 4

Commander Naval Reserve Forces
NSA New Orleans A

C
D
E

Naval District Washington
NSA Washington, D.C B

G
R
V
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Appendix D. Report Distribution

Office of the Secretary of Defense
Under Secretary of Defense for Acquisition, Technology, and Logistics

Deputy Under Secretary of Defense (Installations)
Under Secretary of Defense (Comptroller/Chief Financial Officer)

Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)

Department of the Army
Auditor General, Department of the Army

Department of the Navy
Assistant Secretary of the Navy (Financial Management and Comptroller)
Assistant Secretary of the Navy (Manpower and Reserve Affairs)
Naval Inspector General
Auditor General, Department of the Navy
Naval Audit Service
Commander, Naval Facilities Engineering Command

Department of the Air Force
Assistant Secretary of the Air Force (Financial Management and Comptroller)
Auditor General, Department of the Air Force

Unified Commands
Commander in Chief, U.S. Atlantic Command
Commander in Chief, U.S. Pacific Command
Deputy Commander in Chief, and Chief of Staff, U.S. Pacific Command

Other Defense Organizations
Director, Defense Logistics Agency
Director, National Security Agency/Central Security Service

Inspector General, National Security Agency

Non-Defense Federal Organization
Office of Management and Budget
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Management, Information, and Technology,

Committee on Government Reform
House Subcommittee on National Security, Veterans Affairs, and International Relations,

Committee on Government Reform
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